
 

Request for City Council Committee Action 

from the Convention Center 

 
 

Date: August 21, 2012 

 

 

To: Betsy Hodges, Chair, Ways and Means Budget Committee 

 

Subject: Contract Increase and Extension for contract close-out, Doody Mechanical 

(now Metropolitan Mechanical, Inc.) 

 

 

Recommendation: That the appropriate City Officials be authorized to amend City 

Contract 03-00014A to extend the term through September 15, 2012 and increase 

the contract amount by $121,987.98 to a new total of $221,987.98 to allow close-

out and final payment. 

 

 

Previous Directives:  N/A 

 

 

Department Information   

Prepared by: Chris Larson, Director of Facility Services 

 

Approved by: Jeff Johnson, Executive Director ____________________________________ 

 

Approved by: Paul Aasen, City Coordinator ______________________________________ 

 

Presenter in Committee: Jeff Johnson/Chris Larson 

Reviews 

N/A  

 

Financial Impact  (delete all lines not applicable to your request) 

 No financial impact. Action is within existing Convention Center Operating budget 

 

Community Impact 

N/A 

 

 



Supporting Information 

The Convention Center held a 3-year contract with Doody Mechanical from January 

1, 2009 through December 31, 2011 for the set-up and tear-down of plumbing 

systems for show activity and emergency repairs at the Convention Center. 

The original contract amount was $100,000 per year. In the Summer of 2011, 

within the contract period, Doody Mechanical was assigned the emergency repair 

of the failure of the main sewer line from the Convention Center’s 3rd Avenue 

Parking Ramp. The excavation activity required to reveal the breakage in the line 

was extensive and major sections of the parking ramp structural slabs had to be 

removed and replaced to complete the repair. Substantial voids were uncovered by 

the removal of the slab and required immediate corrective replacement of fill to 

ensure the structural integrity of the Parking Ramp structure. 

The scope of the emergency repair finalized at $121,987.98 

The final project on their 2011 contract was a retrofit of a restroom for $28,985.85 

The original contract amount for 2011 was $100,000. Funds remaining on the 

contract are $27,948.20. The total of the two outstanding invoices remaining for 

close-out is $149,936.18 requiring a contract increase of $121,987.98 to allow 

contract close-out and final payment. 

This Action represents the total of all invoices necessary to close-out this contract 

and make final payment. 

 

Final invoices for payment are attached for reference. 


